

Risk Registers - Example

Risk Register

Project Name:
Project Manager:
Date:

Risk	Probability	Impact	Exposure	Mitigation	Contingency
Supplier does meet the delivery deadlines	Medium	High	High	- Supplier is providing weekly interim releases, which we integrate, test, and track. - Supplier deliveries are prioritized, so highest priority items will be received first.	- Higher priority outstanding items will be moved in-house. - Lower priority outstanding items will be descoped. - Progress of supplier's interim deliveries will feed back into the project plan.
Customer does not provide timely feedback on interim releases	Low	Medium	Low	- Project manager and account manager are communicating closely with the customer to ensure that they understand the project's dependency on their deliverables. - For each interim release to the customer, we are tracking how quickly they progress through their evaluation.	- If the feedback is not received in a timely manner, further customer requests will be handled in future releases. - Identify other sources for product feedback. - Customer response time will feed back into the project plan.
Project is delayed because of insufficient test resources	Medium	Medium	Medium	Project manager is arranging to borrow staff from other project teams.	If no other testers are available, developers will be assigned as coding ramps down.

Notes:

Once a risk materializes, it should be moved to your issues tracking list.
A risk is a specific event that could happen at some point in the future, ie:
"Insufficient test resources" is not a risk.
"Project is delayed because of insufficient test resources" is a risk.
Mitigation: What we're doing to avoid the risk.
Contingency: What we'll do if it happens.

High	Likely to happen, often, frequent
Medium	Can happen, but not frequently
Low	Unlikely to happen, rare, remote

Risk exposure is from the following table:

Impact	Probability			
		L	M	H
	L	L	L	M
	M	L	M	H
	H	M	H	H